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PHENIX	  	  
WEEKLY	  PLANNING	  

June	  4,	  2015	  
C.	  Biggs	  
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This Week
 1. Plan for MPC?
 2. Support s-PHENIX
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Next Week


Continue to support Run 15

Continue to support S-PHENIX




sPHENIX	  Detector	  Updates	  

May	  14,	  2015	   Don	  Lynch,	   4 



sPHENIX	  Magnet	  Update	  

� MeeEng	  yesterday:	  
	  

¡  Reviewed	  the	  low	  field/high	  field	  test	  schedules	  
	  
¡  Paul	  G.	  and	  Frank	  T.	  have	  completed	  dog	  house	  connecEon	  checkout	  

	  
¡  Discussed	  whether	  or	  not	  to	  change	  connectors	  in	  doghouse	  

June	  4,	  2015	   Don	  Lynch	   5 



SiPM	  Holder	  

ExisEng	  Tile	  from	  1st	  prototype	  

Tile	  Tes3ng	  

6	  6/10/15 

Adapter	  for	  converging	  
2	  fibers	  to	  SiPM	  



Performance	  Prototype	  Progress	  Outer	  HCAL	  

7	  6/10/15 

Tile	  1	  



SiPM	  Holder	  

SiPM	  PC	  Board	  

SiPM	  

ScinEllator	  Groove	  with	  Embedded	  fiber	  

Performance	  Prototype	  SiPM	  Holder	  Design	  

8	  6/10/15 

Larger	  Opening	  
For	  Connector	  



April, 24, 2015 9 J. Hock 

Support	  	  base	  

BABAR	  Jack	  Support	  	  Assembly	  

6/10/15 

sPHENIX	  MAGNET	  SUPPORTS	  



April, 24, 2015 10 J. Hock 

Supports	  	  are	  installed	  onto	  
outer	  H-‐Cal	  plates	  and	  are	  to	  
engage	  to	  the	  exisEng	  12	  pads	  
welded	  to	  the	  solenoid	  cryostat	  	  
(12	  required).	  

6/10/15 

sPHENIX	  MAGNET	  SUPPORTS	  



EM	  Cal	  prototype	  Module	  from	  
Vendor	  



2015	  SHUTDOWN	  SHEDULE	  
June	  19th	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  End	  of	  Run	  Party	  
JUNE	  22ND	  	  	  	  	  	  	  	  	  	  	  	  	  END	  OF	  RUN	  
June	  23rd	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Roll	  out	  Shield	  Wall	  
June	  24	  -‐	  29	  	  	  	  	  	  	  	  	  	  Remove	  Shield	  Wall	  
June	  24	  -‐	  29	  	  	  	  	  	  	  	  	  	  	  Pixel	  TesEng	  on	  VTX	  (Chuck,	  Eric)	  	  
June	  30	  –	  July	  2	  	  	  	  Disconnect	  	  &	  roll	  out	  East	  Carriage	  
July	  6	  –	  7	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Setup	  up	  IR	  for	  shut	  down	  work	  
July	  6	  –	  10	  	  	  	  	  	  	  	  	  	  	  	  	  	  De-‐Cable	  &	  remove	  East	  VTX/FVTX,	  move	  to	  510	  
July	  8th	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Remove	  Collars,	  Move	  South	  Magnet	  south	  
July	  9th	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Erect	  Scaffold	  between	  south	  and	  central	  magnets	  
July	  10th	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Set	  up	  MPC-‐ex	  “sled”	  
July	  13	  –	  16	  	  	  	  	  	  	  	  	  	  	  	  De-‐Cable	  &	  remove	  West	  VTX/FVTX,	  move	  to	  510	  
July	  13	  –	  16	  	  	  	  	  	  	  	  	  	  	  	  Remove	  MPC-‐ex	  south,	  MPC	  South	  Crystals	  
July	  17	  –	  Aug	  7	  	  	  	  	  	  Repairs	  and	  upgrades	  to	  MPC-‐ex	  and	  MPC	  south	  in	  510	  
July	  17	  –	  Sept	  21	  	  	  Repairs	  to	  East	  VTX/FVTX	  in	  510	  
July	  17	  -‐	  	  Oct	  19	  	  	  	  	  Repairs	  to	  VTX/FVTX	  West	  in	  510	  
	  



2015	  SHUTDOWN	  SCHEDULE	  (cont.)	  

Aug	  10	  –	  21	  	  	  	  	  	  	  	  	  	  	  	  Replace	  &	  Troubleshoot	  MPC	  and	  MPC-‐ex	  South	  	  
Aug	  24	  –	  26	  	  	  	  	  	  	  	  	  	  	  	  Remove	  South	  scaffold	  and	  move	  CM	  south	  
Aug	  27th	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Erect	  Scaffold	  between	  CM	  and	  North	  magnet	  
Aug	  28th	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Install	  MPC-‐ex	  “sled”	  in	  north	  
Aug	  31	  –	  Sept	  2	  	  	  	  	  	  Remove	  MPC-‐ex	  North	  &	  MPC	  North	  crystals	  
Sept	  3	  –	  24	  	  	  	  	  	  	  	  	  	  	  	  	  	  Repairs	  and	  upgrades	  to	  MPC-‐ex	  and	  MPC	  North	  in	  510	  
Sept	  22	  -‐25	  	  	  	  	  	  	  	  	  	  	  	  	  	  Re-‐install	  and	  re-‐cable	  VTX/FVTX	  West	  
Sept	  24	  –	  Oct	  8	  	  	  	  	  	  	  Replace	  &	  Troubleshoot	  MPC	  and	  MPC-‐ex	  North	  
Sept	  28	  –	  Nov	  20	  	  	  	  Troubleshoot	  VTX/FVTX	  Systems	  
Oct	  20	  –	  23	  	  	  	  	  	  	  	  	  	  	  	  	  	  Re-‐Install	  and	  re-‐cable	  VTX/FVTX	  East	  	  	  
November	  ?	  	  	  	  	  	  	  	  	  	  	  	  	  DC	  Wire	  Repairs	  
Dec	  1	  –	  4	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Prep	  IR	  for	  Run	  16	  
Dec	  7-‐	  9	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Move	  in	  East	  Carriage	  
Dec	  10	  –	  15	  	  	  	  	  	  	  	  	  	  	  	  	  	  Build	  Shield	  Wall	  
Dec	  16	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Move	  Shield	  Wall	  in	  
Dec	  10	  –	  23	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  White,	  Pink,	  and	  Blue	  SheeEng	  
	  





As	  part	  of	  Student	  OrientaEon,	  I	  and	  other	  managers	  will	  provide	  a	  warm	  welcome	  
and	  overview	  of	  BNL	  to	  the	  students	  and	  important	  things	  to	  know,	  such	  as	  
students’	  and	  mentors’	  roles	  in	  ensuring	  safety	  remains	  a	  top	  priority.	  To	  
supplement	  this,	  the	  Safety	  &	  Health	  Services	  Division	  recently	  distributed	  a	  
Student	  Safety	  presentaEon	  to	  the	  line	  organizaEons,	  including	  mentors,	  to	  be	  
used	  as	  a	  tool	  one-‐on-‐one	  or	  for	  staff	  presentaEons	  (see	  akached).	  
	  	  
As	  always,	  we	  want	  to	  reiterate	  the	  criEcal	  role	  we	  play	  as	  leaders	  and	  role	  models	  
for	  our	  students.	  	  
We	  are	  responsible	  for	  selng	  a	  posiEve	  example	  and	  communicaEng	  clear	  
guidelines	  throughout	  their	  visit.	  The	  informaEon	  we	  impart	  and	  carry	  out	  
ourselves,	  whether	  it	  is	  wearing	  PPE,	  following	  the	  ESR,	  reporEng	  injuries,	  or	  
wearing	  a	  helmet	  while	  biking,	  is	  criEcal	  to	  students’	  safety	  and	  success.	  	  
	  	  

From	  Gail	  Makson,	  ALD	  for	  ES&H	  



Below	  are	  some	  key	  responsibiliEes	  to	  act	  upon	  and	  major	  points	  to	  remember:	  
	  	  
•	  	  	  	  	  	  	  	  	  	  	  	  	  Set	  a	  posiEve	  example;	  
•	  	  	  	  	  	  	  	  	  	  	  	  	  Communicate	  expectaEons	  clearly	  and	  frequently;	  
•	  	  	  	  	  	  	  	  	  	  	  	  	  Monitor	  behavior	  and	  performance,	  and	  provide	  feedback/coaching;	  
•	  	  	  	  	  	  	  	  	  	  	  	  	  Be	  recepEve	  and	  open	  to	  concerns	  and	  quesEons	  from	  students;	  
•	  	  	  	  	  	  	  	  	  	  	  	  	  Ensure	  adequate	  supervision	  and	  availability	  for	  students;	  
•	  	  	  	  	  	  	  	  	  	  	  	  	  Students	  come	  with	  varying	  safety	  values-‐-‐some	  may	  require	  more	  
oversight	  than	  others.	  
	  	  
When	  you’re	  with	  students,	  please	  remember	  to	  reinforce	  the	  following	  important	  
points,	  which	  are	  also	  provided	  in	  the	  Student	  Safety	  presentaEon:	  
	  	  
•	  	  	  	  	  	  	  	  	  	  	  	  	  Safety	  is	  a	  core	  value	  and	  high	  priority	  at	  BNL;	  
•	  	  	  	  	  	  	  	  	  	  	  	  	  Maintain	  awareness	  of	  surroundings;	  
•	  	  	  	  	  	  	  	  	  	  	  	  	  Follow	  procedures,	  obey	  posEngs,	  and	  listen	  to	  your	  mentor;	  
•	  	  	  	  	  	  	  	  	  	  	  	  	  Stop	  if	  unsure	  and	  ask	  your	  mentor	  or	  others	  for	  guidance.	  
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Where To Find  
PHENIX Engineering Info 

hPp://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integra3on/DRL_SSint-‐page.htm	  


